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M&0O CCB AGENDA for
Tuesday, March 6, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)

1-800-547-5078

Raoll-Call
NCRs Recommended for Closure Page 1-3
Deferred CCRs Page 4
Open ECO Report Pages 5 - 11
New CCRs Pages 12 - 14
Deferred & Procurement CCRs

(For Reference Only) Pages 15 -17
Comments

Meeting Adjourned
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WAEQOS_OPS\CDMTS\DBF\CMAF DBF
Printed; 03/02/01 10:04
M&Q Deferred CCRs and Open Action ltems

As of 03/06/01
Action No. CCB Actionee Date Due CCR No.
AC-01-0101 M&O JOHNSTON, D. 02/20/01 01-0123

(CCR Tille: Change |7 DHF Ingest from Autolngest to Pollinglngest)
David Johnston awaiting impact from development.

AC-01-0122 M&Q JOHNSTON, D. 03/12/01 01-0132
(CCR Title: Ingran Server for 1GS)
Defferred pending review by Dave Johnston and Imran Chuhtai,

Records printed: 2
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WIAEOS_OPS\CDMTS\DEF\CMAF DBF
Printed: 03/02/01 10:58

M&O ECO Open Report
As of 03/06/01
Action No. ccB DAAC Actionee Date Due CCR Nao.
AC-99-0652 M&OQ LARC ANDREWS, B. 02/27101 99-1216

(CCR Tile: Procure and Upgrade \Winframe software al GSFC and LaRC for Y2KE compliance)

Notify CM when Winframe Software Version 1.7 has been installed at LARC.

Last Status:  02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

AC-01-0110 M&O LARC ANDREWS, B. 0312101 01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&D network for dashboard, CO
Notify CM when the Sparc20 System has been installed.
Last Status: 02/21/01 LOGGED

AC-01-0047 M&O LARC ANDEEWS, B. 04/02/01 01-0046
(CCR Title; Update docs for PDS. archive migration at GSFC, LaRC, NSIDS)
Inform CM when you have installed archive migration hardware at LaRC.
Last Status: 01/23/01 LOGGED

AC-00-1140 MS&O LARC ANDREWS, B. 0212701 00-1085
(CCR Title: Baseline Enginearing Technical Directive for Solarls, $GI, and HP systems, standard inetd e
Please inform CM when you have performed the instruction in the Engineering
Tachnical Directive for Solaris, SGI, & HP systems at LaRC.
Last Status: 12/05/00 LOGGED

AC-00-0777 MED LARC ANDREWS, B. 03/31/01 00-0810
{CCR Title: 5G| FLEXIm Licensa Server Baseling Change)

Install I0acg02 as the third of the 5GI FLEXIm redundant license servers during the
IRIX 6.5 O8 upgrade. Configure I0acg01, 10drg01 and 10drg03 as SGI redundant
servers. Request redundant servers license key from SW licensing,

Last Status:  0B/15/00 LOGGED

AC-00-0B48 M&O LARC ANDREWS, B. 03/31/01 00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 5.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
914-TDA-0143.

Last Status: 08/24/00 LOGGED

AC-00-0808 M&O LARC ANDREWS, B. 03£31/01 00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A, during
DAAC's IRIX 6.5 Transition at LARC.
Last Status: 08/11/00 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-013% MEO EDS CASTLE, R. 03/15/01 01-0158
(CCR Title: Maintenance to cover equipment purchased for PDS)
Infarm CM via e-mail (ecsem) when the ILM database has been updated with purchase
information to cover maintenance of equipment for PDS,
Last Status: 022701 LOGGED

AC-O1-0088 MA&O GDAC FENICHEL, L. 03/06/01 01-0112
{CCR Titla: ESD118 Spatial Subscription Server Prototype Extensions)
Motify CM via e-mail (ecscm@eso hitc.com) when the following task is complete.
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_T52
database can be dropped.
Last Status: 02/08/01 LOGGED

AC-00-1175  MED LARC GAVIGAN, G. 02127101 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACSs.
Last Status: 12/14/00 LOGGED

AC-01-0038 M&O GDAC GRAY, R. 03/31/01 01-0009
(COR Title: Engineering Technical Directive to fum ponfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status;  01/23/01 LOGGED

AC-01-0046 Ma0O GSFC GRAY, R. 0440201 01-0046
{CCR Title: Updale docs for FOS, anchive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at GDAC.
Last Status: 01/23/01 LOGGED

AC-00-1192 MEO GDAC GRAY, R. 03/31/01 00-1141
(CCR Tille; Procure Spares to reduce DAAC downtime)

Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-00-1170 MED GDAC GRAY, R. D2/27101 o0-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12114/00 LOGGED

AC-00-1176 ME&O GDAC GRAY, R. 03413701 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for EGS Dashboard)
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS,
Last Status: 12/14/00 LOGGED
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Action No. CcCB DAAC Actionea Date Due CCR No.

AC-00-1142 MED GSFC GRAY, R 03/13/01 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard ineld ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at GSFC.
Last Status: 12/05/00 LOGGED

AC-00-0854 MEO GSFC GRAY R 03/31/01 00-0857
{CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)

Notify CM via ecscm@eos. hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
GSFC per PSR 914-TDA-0143.
Last Status:  09/19/00 STATUS CHECK

AC-00-0840 MEO CM HAUPT, 5. 03/068/01 00-0826
(CCR Title: Defivered Custom Code Baseling)
Inform CM when you have updated new delivered custom code baseline document
220-TDX-018.

Last Status: 1115/00 STATUS CHECK Status fix

AC-01-0014 M&O DEV JOHNSTON, D. Q227101 01-0024
{CCR Title: Enhanced ESDT Update Capabililty)

Please inform CM via (ecscm) when the SDSVR Development (enhancement of the
ESDT update capability) is complete.
Last Status:  01/12/01 LOGGED

AC-00-1148 M&O SED LEWALLEN, S. 03/06/01 00-11186
{CCR Title: Hardware installations for SPR and FSMS at LaRC; CPU upgrade at GEFC; Gigabit card ma

Inform CM when you have added the red-lines to your next updates to the documents
910-TDL-002 Rev 22.
Last Status: 12/06/00 LOGGED

AC-01-0045 &0 MSID LUTES, R. 04/02101 01-0046
(CCR Title; Update doos for PDS. archive migration at GSFC, LaRC, NSIDC)

Inform CM when you have installed archive migration hardware at NSIDC.
Last Status: 01/23/01 LOGGED

AC-00-1195 ME&D NSID LUTES, R. 03/31/01 00-1141
(CCR Title: Procure Spares to reduce DAAC downtime)
Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 121 4/00 LOGGED

AC-00-1167 MEO NSID LUTES, R. 0:3/13/01 00-1149
(CCR Title; IRIX §.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received fram the SMC and installed.
Last Status: 1214100 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-00-1174 ME&Q NSsID LUTES, R. 03/31/01 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)

Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS.
Last Status: 12/14/00 LOGGED

ACD0-1141 M&D NSID LUTES, R. 03/31/01 00-1095
{CCR Title: Baseline Engineering Technical Directive for Solaris, 3GI, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, 3GI, & HP systems at NSIDC.
Last Status; 12/05/00 LOGGED

AC-00-0971  M&O NSID LUTES, R. 03/31/01 00-0980
{CCR Title: Install test executable to fix telnetd daemon security bug on IRIX 6.2 and B.5.x machines)
Inform CM whean you have downloaded and installed test executable in NSIDC.

Last Status:  10/05/00 LOGGED

AC-00-0811 ME.O NSID LUTES, R. 03r31/01 00-0804
{CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade refease package to SMC for distribu
Notify CM when Clearcase 3.2 1 has been installed as per 914-TDA-045-Rev01 at
NSIDC,
Last Status:  08M7/00 LOGGED

AC-0D-0849 ME&O NSID LUTES, R. D3/0601 00-0857
(CCR Tille: Baseline Tripwire 1.3 for IRIX 8.5)

Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at NSIDC per
PSR 914-TDA-0143.
Last Status:  08/24/00 LOGGED

AC-00-0B12  M&O NSID LUTES, R. 03/06/01 00-0845
(CCR Title: Release of tar file for DG RAID firmware upgrade ta SMC for delivery to DAACS)
Notify CM when DG RAID has been installed as per 914-TDA-142 at NSIDC.
Last Status:  08/17/00 LOGGED

AC-00-0914 M&D NSID LUTES. R 03/31/01 000779
(CCR Title: Purify 4.5 for 5G1 IRIX 6.5.6 mainenance upgrade for the ECS project)

Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status:  09/12/00 LOGGED

AC-01-0138 MEO EDS MICKLES-JOHN, M 03/02/01 01-0158
(CCR Title: Maintenance to cover equipment purchaszed for PDS)

Inform CM via e-mail {(ecscm) when procurement notifies vendor with purchase
information to cover maintenance of equipment for PDS.
Last Status; 02/27/01 LOGGED

AC-01-0048 M&0O EDC ROCKVAM, T. 0402101 01-0049
{CCR Title: Install hardware for arhive migration at EDC)

Inform CM when you have installed archive migration hardware at EDC.
Last Status: 01/23/01 LOGGED

Page 4
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Action No. cCB DAAC Actionee Date Due CCR No.

AC-00-1207 M&O EDC ROCKVAM, T. 0331/01 0-1163
{CCR Title: Install PDS equipment at EDC)
Infarm CM when you have returned the following equipment to EDF after PDS is
operational; 3 COROMs attached to e0dis01, 2 Bmm stackers attached to e0dis02 {(EIN
3013, 3014).
Last Status: 12/18/00 LOGGED

AC-00-1193 M&O EDC ROCKVAM, T. 0227101 00-1141
{CCR Title: Procure Spares to reduce DAAC downtime)
MNotify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 1214/00 LOGGED

AC-00-1168 M&O EDC ROCKVAM, T. 02727101 00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for 5G] Science processor machines only for the ECS pro
Motify CM via e-mail (ecsem) when tar file for |RIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status:  12/14/00 LOGGED

AC-00-113% M&O EDC ROCKVAM, T. 02/27101 00-10895
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status: 12/05/00 LOGGED

AC-00-0834 MEO EDC ROCKVAM, T. 0313101 D0-0858
(CCR Title: Increase size of automount filesystem for IRIX transition at all DAACS)
Please notify CM when you have Installed 5 9 GB drives in MSS App server RAID and
add to automount filesystem at EDC.
Last Status: 08/23/00 LOGGED

AC-00-08B97 MA&O EDC ROCKVAM, T. 0313101 00-0843
{CCR Title: Engineering Technical Direcfive to Remowve FLEXIm from certain 5G| hosts)
Follow the procedures indicated in the atiched ETD to remove FLEXIm servers from
SGI hosts prior to upgrading those hosts to IRIX 6.5. This should only be perfomed on
hosts that will not be FLEXIm servers once the |RIX 6.5 upgrade is performed.
Last Status:  08/06/00 LOGGED

AC-00-0903 M&O EDC ROCKVAM, T, 03/13/01 00-0793A
(CCR Title: SGI IRIX 6.5.8 operating system and supporting COTS maintenance upgrade for the ECS pr
Install Irix 6.5 at EDC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via
ecscm@eos. hitc.com when completed
Last Status:  09/10/00 LOGGED

AC-00-0907 MAO EDC ROCKVAM, T. 03113101 00-0793A
(CCR Title: 3GI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at EDC.
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Action No. cCcB DAAC Actionee Date Due CCR Mo.
Last Status: 0a/11/a0 LOGGED

AC-00-0995 M&EO EDC ROCKVAM, T. 03/13/01 00-0793C
(CCR Titla: SG1 IRIX 6.5.6 aperating system and supporting COTS maintenance upgrade for the ECS pr
Remove the e0drg01 and e0drg02 machines at the EDC DAAC and send them to the
EDF.
Last Status: 10/18/00 LOGGED

AC-00-0887  MAEO EDC ROCKVAM, T. 0313101 00-0793C
({CCR Title: SGI IRIX 8.5.8 operating system and supporling COTS maimenance upgrade for the ECS pr

Add the MP1Spro Compliers to the e0drg05 machine at the EDC DAAC. Note PraDev
Workshop is also added.
Last Status: 10/18/00 LOGGED

AC-00-0603 MED EDC ROCKVAM, T. 031301 Q0-0&40
(CCR Title: Install IRIX transition hardware at EDG, GSFC)

Notify CM when Fast Ethernet cards have been installed in specified machines at EDC.
Last Status:  06/16/00 LOGGED

AC-00-0458 M&O EDC ROCKVAM, T. 03M13/01 00-0457
(CCR Title: HP openview version 6.0 Maintenance Upgrade for the ECS Project)
Notify CM when Openview Version 6.0 installation is complete at EDC.

Last Status:  04/28/00 LOGGED

AC-00-1154 M&O LARC TILLIE, A. 02/27101 00-1141
(CCR Title: Procure Spares 1o reduce DAAC downtime)
Motify CM via e-mail (ecsem) when Spares to reduce DAAC downtime have been
received and e-mail sent to LS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-01-0112 ME&O LARC TILLIE, T. 030601 01-0116
(CCR Title: Reques! for Sparc2d Systemns to be configured at LaRC on M&O network for dashboard, GO
Inform CM when you have provided redlines to Floor plan to Tim Wells.

Last Status: 02/21/01 LOGGED

AC-01-0044 MED EDS WELLS, T 021501 01-0038
{CCR Title: Replace gleonsalal INDY with an 02

Inform CM when you have replaced g0console1 INDY with an 02.
Last Status: 01/23/01 LOGGED

AC-01-0140 M&O EDS WELLS, T. 03/05/01 01-0150
(CCR Title: Increase Amass Cache al NSIDC for anchive migration)

Inform CM when you have shipped 31 9 GB drives to NSIDC for nOdrg01 RAID.
Last Status: 02/27/01 LOGGED

AC-01-0062 M&EO EDC WELLS, T. 02/16/01 01-0087
(CCR Title: Add new Sun E2500 to M&D netwark)

Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy
Last Status: 01/31/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0111 MEQO EDS WELLS, T. 03/02/01 01-0116
({CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O netwark for dashboard, CO

Inform CM when you have updated 920-TDL-004 Fleor Plan
Last Status:  02/21/01 LOGGED

AC-00-0843 MEaD EDS WELLS, T. 03/06/01 00-0840
{CCR Title: DUE: Add Onigin 200 as Test Data Machine at GSFC DAAC)

Update floor plan and cable management plan 520-TDG-004 and 920-TDG-005.
Last Status:  08/23/00 LOGGED

AC-00-0880 MAOD EDS WELLS, T. 03/06/01 00-0793
{CCR Title: 5G1 IRIX 6.5.6 operating system and supparting COTS maintenance upgrade for the ECS pr

Update 920-TDX-004 {Floor Plans) as a result of the approval of this CCR. Send
softcopies to CM via ecscm@eos hitc.com when complete.
Last Status:  08/01/00 LOGGED

AC-00-05685 MEQ EDS WELLS, T. Q227101 00-0558
(CCR Title: Database Monitoring in PVE)
Update 820-TDP-D08 {Cable Management Plan) as a result of this approved CCR

Last Status:  06/06/00 LOGGED

AC-00-0320 M&O EDS WELLS, T. 03/06/01 00-0278
(CCR Title: Relocation of glacs02 {1828} from MN143 to Distribution Area in G101

Upon receipt of red-line document of 920-TDG-004, update document and submit to
M&0O CCB.
Last Status: 037/21/00 LOGGED

AC-00-0345 M&O EDS WELLS, T. 02/27/01 00-0279
(CCR Title: Installation of g0mop0dT in C101 console 29 for Ingest reporting)
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.
Last Status:  03/28/00 LOGGED

AC-00-0327 MEO SED WELLS, T. 03/06/01 00-0241
{CCR Title: Remove Ingest Workstation from ECS Design)
Update 920-TDX-005 to reflect the changes in this CCR.

Last Status: 03/21/00 LOGGED

AC-00-0328 MEa&OD EDS WELLS, T. Q30801 00-0241
{CCR Title: Remove Ingest Waorkstation from ECS Design)

Update S20-TDX-04 (Floor Plan) to reflect the change in this CCR.
Last Status: 03/21/00 LOGGED

AC-00-0507  M&O EDS WELLS, T. 03/06/01 00-0495
{COR Tritle: Add glspg10 and RAID to suppart SSIT)

Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status:  05/16/00 STATUS CHECK We deleted 920-TDG-012 because this should n

Records printed: 58
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ECS Configuration Change Request Page 1 of

Page{s]
1. QOriginatar 2. Log Date: 3. CCR w: 4. 5. Tal: 6. Am 7. Dept.
Rewv: H:
Aodney Creecy -0l 301 925 0314 MED
3 x:l'jﬁ ! ol F2 2023J

B. CCR Title: 611-CD-600-001 Mission Operation Procedures (o the ECS Project

8. Originator Signature/Dat 10, 11, Type: 12. Meed Date: 15 March
£ ! | Class 2001
by T CCR
1 -‘l...-l = ) *‘-f"l
ature/Date 14. Category of Change: | 15, Priority: (I
Update ECS Basaline Dac. “Emergency” lll in Block 28).
Routing
3 umentation/Drawings Impacted: | 17. Schedule 18.  Cl{s) Attected:
(¥ superdédes 611-C0-510-001 ] Impact:
1%, FRelease Atfected by this Change: 20. Date due to 21. Estimated Cost
58 Customer: Mone - Undar 100K
22. Source Reference: CONCR [attach) | |Action ltem | [Tech Rel. | |GSFC Other:

23.  Problem: (use additional Sheets if necessary)
Updaba e tha prior 6§11 for 64 Aesleass

24. Proposed Solution: (use additional sheets if necessary)
I=5ue the 611 for 64 Release

25. Altermate Solutlon: (use additional sheets if necessary)

6. Conseguences if Change(s) are not approved: (use additional sheets if necessary)
Dedarred acces fo operational procedures

27. Justification for Emergency (i Block 15 is "Emergency”):

28. Site(s) Aflected: [JEDF [ JPWC | VATC [LEDC [¥] GSFC GOLaAC GANSIDC GUSMC | JAK | WPL
[JEOC [ ]IDG TestCall [ lOther

29, Board Comments: 30. Work Assigned | 31. CCR Closed
To: Date:

32. EDF/SCDV CCB Chair (Sign/Date): | Disposition: Approved App/Com. Disapproved Wihdraw Fwd/ESDIS ERB
FwdECS

33. M&C CCB Chair (Sign/Date): Disposition: Approved AppiCom. Disapproved Wilhdraw Fwd/ESDIS ERB
FWdECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw FwdESDIS ERB
FwdESDIS

ided Tt 80 ¥ |

;; anbidiian



ECS Configuration Change Request Fage 1 of Page(s)

1. Orlginatar 2. Log Date: 3. CCR #: 4, 5. Tel: 6. Am #: | 7. Dept.
Reaw:

Gary Gavigan ﬂ l n H‘Rﬂ[ l:i 1 bl C}l 3[ __ {301)883-4113 2003F WMED

B. CCR Title: Procure additional EDC MAD hardware for MED LAM,

8. DOriginator Signature/Date ) 10. Class 11. Type: 12. Nead Date: 3/30/01
ooty 3/ifot, | Jom
13. Office-tfanager Signatlire/Date 14. Category of Change: 15. Priority: (If "Emargency’
s i B gt ,.rf A () Lo i ELEE: ek
16. Documentation/Drawings Impacted: 17, Schedule 18, Clis) Atectad:bia
impact:
TS
19, Aelease Affected by thia Change: 20, Date due to Customer: | 21, Estimaled Cost:
NA A, Mane - Undar 100K
22, Source Aeference: [ JNCR (attach} [ |Action item [ Tech Ref. SFC  []Other:

23. Problem: (use additional Sheets if necessary)
See attached sheel.

24. Proposed Solution: (use additional sheets if necessary)
Sae attached sheet

25, Alternate Soclutlon: [use additional sheets if necessary)
Hone,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency )
M/A

26. Site{s) Affecled: [JEDF [JPVC [JVATC [QEDC L[] GSFC LILaRC LINSIDC LJSMC [ JAK LLIFL
CIEOC []10G Taat Cell [ Other

20. Board Comments: a0, Work Assigned To: | 31, CCR Closed Date:

32, EDF/SCDV CCB Chair {Sign/Date): Disposition: Approved App/Com, Disapproved Withdraw Fwil/ESDIS
ERE

33, M&O CCE Chalr (Slgn/Date); Disposition: Approved AppfCom,  Disapproved Withdraw Fwd/ESDIS ERB

Fad/ECS

34. ECS CCB Chair (Sign/Date}: Disposition: Approved App/Com, Disapproved Wilhdraw Fwd/ESDIS
EFRB

CMONIADD ECSEDFSCDVMAD

2




ADDITIONAL SHEET

"
s
L

CCR #: © [-DI8! Rev:— Originator: Gary Gavigan

Telephone: (301)883-4113 Otfice: mzo

Title of Change: Procure additional EDC M&D hardware for M&O LAN.

Prablarm &1-

Cme NT Sarver eetup as a primary domain server. This server also hosts % of 1he MA0 web server. There is no backup server
ta elther 1he web or pnmary domain controller, The other Y of fhe web is hosted off e0mos01, this is & Sun Machine that is using
Apache. EOmosl is also ihe M30 homedir sarver and primary ONS serer on the: M0 natwark, large security risk.

Propoged Solulicngl:
Procure 2 new backup domain server, this sysiem could also host the WPN connection for aocess 1o the intemal retwark

thraugh a lirewall, Implament a new web server. Maove the webs from edmeos01 and e0mopé 1o the new wab server. The web

server would be set up as a member Server on a separate domain so that the global NT accounts would not be compromised if
fha sarver was.

The hanefit of having & single senser dedicated as a web sarver is two fold.

1] Secuy increased dus to the fact that ondy the web page nesds to be accessad. The aystem can bs st up &8 mot
par of a domaim an docal accounts would be used.

2} By making the web serser i!h-th server it would De easier for users (o post updated web pages via FroniPage, as (his is 1he
weh page fof suppod to help suppor; anything to make the process easier to use and administer is greatly appreciated. Tha NT
sarver would also ba able to do database accessing and updating without additional licenses, giving greater flexibiity for users in
their wab page uses,

Froolem 2

EDC's currand Ananymaous FTP box is a P 200 that was an absolate system installad Ow of necessity, EDC installed RedHat 6.2
and set up Anomymous FTP on this box. Thae 5.A.s elimmatad the other daemons that are not used and installed S5H on it

The problem is that i's 4GB hard drive has baen lilled up. IUS & very laborious 188k (o juggle the data that i there S0 aur
outside science wsers can use this box.

Propasad Solutions2: ﬂrﬁ_ﬂa—"
Procuns & Ancoymos Sener 1o support thes requirameant with additional disk space.

-‘__"___,..-m'::l'l_l:u-l'lg. that we lalked about was the linux licenses for Legato. Because these boxes are becoming more and mare
“Teaed, it's necaessary (o have a means to back tham ug.

Praobiem #3:
Additional PC's are required 10 suppon as desk Lop systems 1or M&O personnel on the ME&D LAN

Proposed Solutiond3:
Procure additional PC's 1o support MEOD persannet,

CHO1AIAD0



FEE-15-28a1 12:21 EROS DATA CEMTER 685 594 2538 P E2-82

| it L LT[ TF T TR T ] ER YT Fayes | Wl @ - agena)
[1. Originater 2. Log Dats: 3, GCR#: 4. Rev. | 5 Tal: 6.Rm#: | 7. Dept
Barry Ei el BOS-554-2560 ELC

fry Eberhard 11‘!5 rm ‘ ] -8

8. CCR Title: Ingran Server for 1GS

9. Originator Signature/Date 10. Class | 11. Type: 12. Need Date: 031201
M M -EE‘E J"f.; m; | wen

13. Offico Manager Signature/Date 14, Category of Change: | 15. Pﬁnﬁtjéﬁ gﬁ’Emmﬂm‘
{4 Cther fill in Block 28).
220 mPe. 2-1¥) Rouine

16. DOCUMENtaton/Dravwings Impacied: 17. Schaduls 18. Cl(s) Afoctod:INGEST

Impact

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

B8 Mane - Undar 100K

22. Source Reference:  [JNGR (attach) | JAcbon ftem | |iech Ref. | |GSFC [4Other

EDCAA00133

23. Problem: [use additional Sheeta If necessary)
IGS may be impacting normai L7 ingest in stabillty and operation. Stability - 1GS and L7 may be conflicting causing INGRAN core
dumps. Operations - IG5 Ingest & curmently being timed to avaid LT ingests, cutting down ECS's ability to deal with the IGS backlog.

24. Proposed Salution: (use additional shests if necessary)
Create another instance of INGRLAN on icg11 specsfically for the |GS.
This is & request for Engineering Anaiysis and documentation on the following: 1) Machine configuration and parameter 6pecs. 2)
IngestSybase thread analysis, and 3) installation instructions for InGrang and associated database changes, Initial focus should be
on RAM in use and swap space and what we can expect with a new Ingran and 4 IG5 polling servers running

25, Alternate Solution: (use additional sheets If necessary)

26. Consequonces if Change(s) are not approved: (use addiional sheets if necessary)
Would prevent future contention between 1GS Ingest and DHF ingest.

2T, Justficanon for Emergency (|f Block 15 is “Emergenay™):

28. Site(s) Affected: [JEDF [JPVC LJVATC [JEDC [JGSFC [JLaRC LINSIOC LJSMC [IAR [JPL
[JEOC []1DG Test Cel [Other

"29. Board Comments: 30. Werk Assigned To: | 31, CCR Closed [rate:
32. EDFISCOV GCB Chair (Sign/Date): Disposition: Approved AppiCom. Disspproved Withdraw FW/ESDIS ERD
—_ = - Fwd/ECS

33 MED CCE Chair (SigniDate): Disposition: Approved App/Com. Disapproved wWithdrew FWOESDIS ERE
Fwd/ECS

[ 34, ECS CCB Chalr (SigriDate); Disposition: Approved AppiCom. Disapproved viihdraw FwalES0iS ERE |
FWdESDIS

CMOTJACD i‘ ECS/EDF/SCOVIMED -

PeF

!'."i'"]

P Wsion.| N S
ﬁ-! : ToTRe P o2



*  CER-03-z001 L3:i59 EROS [AETH CEHTER 55 So4 ZEE FLda s
© ZCS vonfiguration Change Juest "age 1 of Page(s)
1. Orlginatar ‘ 2. Log Date: 3, CCR#: 1 4 Rev: |5 Tl | 6.Am#: | 7. Dapt.
James VerMesr / ff/ﬂ / ﬂl’t -0 .-"-23 i B05-594-2570 EDC EDC
| |
3 CCR Title: Change L7 OHF Ingest fram Autolngest to Pollingingast
g, arlgirﬁsm Signeture/Date 10. Class | 11. Type: 12, Mend Date: 11/2001
P y ; I CCR
Farns F G, 2/3/290/
J'[;lr: ce Manager 5Ign;t-urnlﬂate 14. Category of Change: | 15, Priority: (If “Emamency”
) et : - Other fill in Block 28),
(L o i D-9-0l Routire
16. Decumentation/Drawings impacted: 17, Schedula 18, Clis) Aftected:|INGEST
£95.41.37 Interface Control Document batween EOSDIS Cora Impact:
Syeterr (ECS) and the Landsat 7 System !
19, Aslaase Atfected by this Change: 20. Data dus to Customer; | 21. Estimated Cost:
EA, 6B Mona = Under 100K

23, Sopurce Reference: CJNCR [utt.-ﬂ-u:h:l [Jactien ltem [ [Teeh Raf. [GsFC B Other:
EDC local CCA EDCAdO01 31

23. Problem: (use additlenal Sheets If necessary)

The L7 DHF system is being re-engineered, creating an opportunity for improvernent in the EDAAC/DHF interface. For a varaty of
reasons, including secufity, cods complexity on the DHF sida, and simglification of EDAAC system, it |s baing praposed that we
provide a polling interface 1o the LT DHF rather than the surrant Autolngest intardace.

24. Proposed Solution: {use additional sheats If nacessary)

Ursenfguse the EclnAuto serder currenily on elicgdl (alicg11). Instak another instance ol EcinPoling and configurs ta peant to a
poliing directery on the DHF hardware (ICU is attachad).

Ecindiute could be romeved fram tha EDAAC basaling.

25. Ajternate Solution: (use additiena. shaets it necessary)

25, Canaequences if Change{s) are not approved: (uss additional sheets if necessary)
L7 DHE will not be able ta maka desired ehanges to the EDAACOHF inlardace

57, Juslilication fer Emergency (If Block 15 is “Emergency”):

25, Site(s) Affected: [JEDF [JPvC LIVATC EDC [JGSFC [JLaRC CINSIDC CJsMc LIAK LIJPL
[Jecc [1DG Test Cell [ JOther

23, Bosrd Comments: 30, Work Acsigned To: | 31. CCR Closed Dala:
a2, EOFISCDV CCB Chalr (Slgn/Data): Disposition: Approved App/Com. Disapproved Withdraw Fwd'ESDIE ERB
Fwd/ECS
33, M&O CCB Chair (Sigr/Date): Disposition: Approved ApwiGem. Clsapproved \Withdraw Fuwd/ESTNS ERB
L FedECS
34, EGS CCB Chair (Sign/Date): Disposition: Approved App/Com.  Disapproved Withdraw FwdESDIS ERB
Fwd/ESDHS
a1 A0 ECSEDFSCOVIMED

DI ORIGINAL ¢ /g
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ECS Configuration Change Request Fage 1 of Page(s)
1. Originator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tal: & Rm#: | 7. Dept.

Bill Wyman ) /J{%ﬁ J /=016 |— | szons 1025 | M&D

8, CCR Tite: Change to DID 534

nator Sig 10. Clags | 11. Type: 12. Need Dale; 2-25-01
AN 241 1/e/) _f CCR

ager Signature/Date 14, Category of Change: 15, Priority: (If "Emergency”
Z/h /C‘.‘q Update ECS Beseline Doc, | 1™ in Block 28),
RAoutine

16. DocumentationTrawings Impacted: 17. Schedule 18. Ci{s) Affected:
Impact:
Mona
19, Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cosk
54 Mone - Undear 1008

22 Source Reference: [ INCR (attach) [ JAction ltem [ ITech Ref. _IGSFC [<]Other:
Daficiency report numiber A-0308

23. Problem: (use additional Sheets il necessary)

DID 534, Maintenance Records was audited by Quality Controd in May of 2000, The audit found that the overall intent of the DID
seems 1o be met wilth the Maintenance Work Order record keeping system implemented on ECS, Thene are specific data items which
are not being kept (primarily due to their inapplicehility to the ECS maintenance concept) and some qusstion as ta the Inferpretation
of other specific data lems, Specilic deliciencies are:

1. On/Off times and Oparating times of ECS equipment are nod recorded as reguirad by the DID. (See conlinualion page)

24, Proposed Solution: (use additional sheets If necessary)
Chenge sub paragraph & of DID 534 1o reflect how ECS is maintaing maintensce records. Proposed change is attached.
The proposed solution has besn reviewed informally by ESDIS and we were instructed to submit changes to DID 534,

25, Altermate Solulion: (use additional sheets if necessary)
There is no altamate solution

26. Conseguences if Change(s) are not approved: (use additional sheels if necessary)
The program will not be incompliance with DID 534,

27. Justification for Emergency (If Bloek 15 is "Emergency™):

28. Site(s) Affected: [JEDF [QPVC [IVATC [JEDC  [X GSFC [ELaRC [NSIDC [SMC [JAK LPL
CJeoc [ DG TestCell  [JOther

28, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32, _ﬂm U%gﬂrmﬂm} Disposition: d App/Com. Disapproved Withdraw Fwd/ESDIS ERB
A :‘:ﬁfﬁ'r _ FwdECS
33. M&0 CCB chnirusummm Disposition: Approved App/Com. Disapproved Withdraw Fwd’ESDIS ERB
2255 e
i/ g/ (CFwaECS>
csnc nly" Elgmbahl Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
cr.mu.a.m ECS/EDF/SCOVIMAD

ORIGINAL I3



